Tennessee Department of Mental Retardation

Tuesday, December 23, 2008 1:41 PM
Arlington Development Center
344/017-01-2004 $380,000.00 Allen & Hoshall, Inc Freeman, D. Renovation Awaiting Designer Closeout
Baker Bldg - Replace Fire Damp $330,000.00 Barnes & Brower Inc. Sabelhaus, R. Construction Closed Out As of 11/25/08, Designer not closed out.
1/17/08: One-Year Corrective Inspection, no correctons
required
344/017-01-2005 $1,620,000.00 MMH Hall Architects / Planners Freeman, D. Renovation Awaiting One-Year Corr Insp
Emerg Repairs Phase 1 $1,430,000.00 Insulated Roofing Contractors Loggins, B. Construction Closed Out Warranty inspection due 9/03/08
344/017-01-2006 $155,000.00 MMH Hall Architects / Planners Symons, H. Planning
Master Plan $0.00 n/a In Progress (Planning Projects & S 12/10/08: Work product submitted
4/04/08: Project in Land Use Plans Phase
344/017-01-2008 $190,000.00 Archimania Freeman, D. Study
Adaptive Re-Use Study $0.00 n/a SBC Approved - Awaiting Contra
344/017-02-2008 $1,560,000.00 Self-Tucker Architects, Inc. Freeman, D. Renovation Awaiting NTP
Emergency Repairs-Phase 2 $0.00 Loggins, B. Contract Executed - Awaiting NT 12/18/08: Kick off meeting Jan 2009
12/4/08: Designer contract executed.
5 Projects $3,905,000.00 ( Total Budgeted Cost of Projects )
Clover Bottom Development Center
344/003-01-2006 $155,000.00 AlphaThree Group, Inc. Symons, H. Planning Awaiting Designer Closeout
Master Plan $0.00 n/a Project Closed Out As of 11/25/08, Designer not closed out.
3/20/08: Planning complete
344/003-01-2008 $250,000.00 Quantum Environmental & Engineering  Freeman, D. Demolition
Roberts Hall & Old WAC Bldg $0.00 Patteson, G. SBC Approved - Awaiting Contra
344/003-02-2006 $350,000.00 Mayo Architecture Freeman, D. Renovation Awaiting One-Year Corr Insp
Receptor Building Flooring $297,000.00 Bruce Adams Construction, Inc. Patteson, G. Project Closed Out Warranty inspection due 10/22/08
10/23/07: Substantial Completion Certificate issued
344/003-02-2008 $190,000.00 Everton Oglesby Architects, PLLC Freeman, D. Planning
Planning Study $0.00 n/a In Progress (Planning Projects & S 10/27/08: Design NTP issued
344/003-03-2006 $460,000.00 Cassetty Architecture PC Freeman, D. Demolition Awaiting One-Year Corr Insp
Clement Bldg Wall Demo $404,800.00 Heffington Construction Co. Patteson, G. Project Closed Out Warranty Inspection due 9/4/09
12/17/08: Designer Close-outs received and approved
10/9/08: Final Inspection
9/4/08: Substantially Complete
3/31/08: Construction NTP issued
3/10/08: Construction contract executed
2/05/2008: Bid Date
5 Projects $1,405,000.00 ( Total Budgeted Cost of Projects )



Greene Valley Development Center

344/007-01-2006 $720,000.00 Vaughn & Melton Burd, S. Renovation

Hot Water Tank Replacement $627,000.00 Nor-Well Company, Inc. Edwards, T. Substantially Complete 11/13/08: Substantially Complete
3/20/08: Construction NTP issued
3/05/08: Construction contract executed
1/15/08: Bid Date

344/007-01-2007 $200,000.00 Mark Honeycutt Freeman, D. Planning

Master Plan $0.00 n/a In Progress (Planning Projects & S 12/19/08: Will present Master Plan
5/27/08: Received Facilities Assessment Report
1/22/08: Design NTP authorized
12/12/07: Design Agreement executed (Personal
Services Contract)
10/30/07: Contract in State signature process
10/04/07: Contract to Designer for signature

344/007-01-2008 $130,000.00 George Armour Ewart Architect Freeman, D. New Construction Awaiting NTP

Storage Building $0.00 Edwards, T. Contract Executed - Awaiting NT 12/18/08: Kick off meeting Jan 2009
11/04/08: Designer Agreement executed

3 Projects $1,050,000.00 ( Total Budgeted Cost of Projects )



Statewide

344/000-05-2005
Four-Person Housing/THDA

$5,520,000.00
$0.00

Freeman, D.

Loggins, B.

New Construction
Active Construction

Arlington Dev Center Maintenance Director is handling
construction

Pilot Program for up to 12 units to be built in Shelby
Co. Funds provided by Bond Bill.

346/000-05-2005
ICF/MR Homes

$19,520,000.00
$15,750,000.00

Clark - Dixon Associates

Freeman, D.

n/a

New Construction
Root Project

With Subprojects

11/13/08: SBC approved grants to Greeneville Utility
Comm. & Chuckey Utility District for water flow
requirements

7/10/08: Design Fee increased by Supplement
6/12/08: SBC lowered number of homes from 20 to 15
1/29/08: Supplement to Design Agreement executed
12/13/07: SBC approved reducing homes from 25 to
20 & approved Early Design Phase.

346/000-05-2005-01
ICF/MR Homes-Phase 1

$2,968,550.00
$0.00

Clark - Dixon Associates
Windham & McDonald Construction C

Freeman, D.

Loggins, B.

New Construction
Active Construction

Construct 3 four-bedroom ADA compliant group homes.
3/31/08: Construction NTP issued, RSC is 11/25/08
(240 days)

3/05/08: Construction contract executed

1/24/08: Bid Date

346/000-05-2005-02
ICF/MR Homes-Phase Il

$4,200,000.00
$0.00

Freeman, D.
Edwards, T.

New Construction
Bidding Phase

12/09/08: Bid Date

11/19/08: PreBid Conference

11/03/08: Designer Design Phase Audit received
11/03/08: CDP approved, moved to Bid Phase
3/25/08: Subscript assigned.

346/000-05-2005-03

$3,150,000.00

Clark - Dixon Associates

Freeman, D.

New Construction

ICF/MR Homes-Phase 111 $0.00 Design Development Phase 12/03/08: Awaiting surveys from Real Estate
10/16/08: Design NTP
10/17/08: Subproject assigned.

Budgeted - FY 08/09 $760,000.00 Purchasing Contract

TLDA Group Homes Purchase $0.00 Awaiting Funding Approval

Budgeted - FY 08/09 $29,700,000.00 New Construction

33 ICFMR Group Homes $0.00 Awaiting Funding Approval

7 Projects $65,818,550.00 ( Total Budgeted Cost of Projects )

Department Totals:

20 Projects Valued at $72,178,550.00

( Total Budgeted Cost of Projects )
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